

The Construction phase is another crucial stage in the project development process. Even with the best design, budgeting and scheduling, strict control is required during this phase to successfully finish the project.

Our other function in this phase is to control the information flows to the contractor with the crucial elements of time, quality and cost in mind. We will also chair all the site meetings and follow up on the activities and responsibilities of the various parties to ensure effective progress on the project. In addition, we will visit off-site fabrication facilities to ensure that all project criteria are adhered to.

We insist that all sub-contractors and direct contractors attend the relevant meetings to ensure proper integration into site sequences. This is how we maintain effective communication between all parties involved in the project. Our unique contribution during this phase is continually having to redirect or increase resources in accordance with constantly varying circumstances.

