

The design and engineering phase begins with your brief. We will not interfere with the responsibilities of the design team but rather we will act as a motivator and coordinator between yourself and the design team.

We will chair the project design meetings, allocate and record actions and follow up on the efforts of all the consultants to ensure proper liaison and progress. Pro Projects and the cost managers will continually update the project cost report to ensure that the design costs are kept within your brief.

We will establish the design co-ordination programme, which is essential to the total project timeline. The project will be monitored on a regular basis to ensure that no delays occur on the project critical path.

