

During this phase we assist the cost managers in dealing with the specifications, documentation, qualification and letting of tenders as well as the adjudication and contract documentation.

Our input will ensure that all procurement is completed within the project schedule. Items with long lead times are therefore evaluated to ensure that the project critical path is not delayed.

